

| Last updated on February 2, 2018 by Natasha Davis Procurement Officer | | | | | | | | | | | | | | | BOMIS | | Total days for Process from Publication of IFB to Contract Signature | | |
|--|--|-------|-------------------------|--------|---------------|----------------|---------------------|-------------|---|---|----------------|-------------------|--|----------------------------|-------------------|-------------|--|----------|---------|
| No | Description | Reg # | Ref # | Status | Estimate (\$) | Tender Process | IFB Issued/Received | Bid Opening | Procurement Stage | Contractor | Contract Price | Engineer | Remarks | Date of Contract Signature | Commencement date | Start / End | Start / End | Duration | |
| Miscellaneous Roads | | | | | | | | | | | | | | | | | | | |
| Urban Roads | | | | | | | | | | | | | | | | | | | |
| Hinterland Roads | | | | | | | | | | | | | | | | | | | |
| 1 | Emergency Repairs to Linden Lethem Road (Boschmans Junction to Malaria 25.20km) | 10 | MTB 11/18 | | \$ 13,992,000 | Restrictive | 11-Jan-18 | 18-Jan-18 | Contract Signed | International Imports and Supplies | \$ 12,664,000 | Jeffrey Walcott | Bonds not required for the emergency works | 22-Jan-18 | | | | 21 days | 12 days |
| 2 | Emergency Repairs to Linden Lethem Road (Boschmans Junction to Malaria 40-27km) | 10 | MTB 11/18 | | \$ 13,992,000 | Restrictive | 11-Jan-18 | 18-Jan-18 | Contract Signed | Aluminium Holdings | \$ 13,426,000 | Jeffrey Walcott | Bonds not required for the emergency works | 22-Jan-18 | | | | 21 days | 12 days |
| 3 | Emergency Repairs to Linden Lethem Road (Boschmans Junction to Malaria 17-100km) | 10 | MTB 11/18 | | \$ 13,992,000 | Restrictive | 11-Jan-18 | 18-Jan-18 | Contract Signed | JR Ranch Inc | \$ 12,820,000 | Jeffrey Walcott | Bonds not required for the emergency works | 22-Jan-18 | | | | 21 days | 12 days |
| 4 | Emergency Repairs to Hout 08 Street Along Amani to Lethem Creek, Region 9 | 9 | NPTAF 43/3/2017/24 | | \$ 21,000,000 | Seal Sealer | | | Contract Signed | JR Ranch Inc | \$ 21,000,000 | Jeffrey Walcott | Procurement Conducted by Hinterland Department. Documents presented to WFG Procurement Department for Contract Preparation | 10-Jan-18 | | | | 2 weeks | |
| FRANCHISE STUDY and Design Linden Lethem Urban Road Upgrade and River Crossing at Kimpunan | | | | | | | | | | | | | | | | | | | |
| Maintenance of Roads | | | | | | | | | | | | | | | | | | | |
| 1 | Construction of Roadwork, Kity, Georgetown, Region 4 | 4 | NPTAF 32/2018/491/2/017 | | \$ 95,070,110 | Restrictive | 5-Dec-17 | 12-Dec-17 | Awaiting Bonds from Contractor | S Jagdishan Hardware Supplies and Construction Services | \$ 79,969,000 | Sherril Parkinson | | 01-Jan-18 | | | | 6 months | 31 days |
| Hinterland Coastal Airstrips | | | | | | | | | | | | | | | | | | | |
| Bridges and Culverts | | | | | | | | | | | | | | | | | | | |
| Sea Defence | | | | | | | | | | | | | | | | | | | |
| 1 | Construction of Steel Road Pier Extension and Boat Docking Structure at Superannuation, Region 2 | 2 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 2 | Construction of Rip Rap River Defence at Aunus/Wanau, Essequibo Coast, Region 2 | 2 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 3 | Rehabilitation Works to the Sea Defences at 13 Woolley, Essequibo Coast, Region 2 | 2 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 4 | Construction of Rip Rap River Defence at 4 Zohndia, Wakenham, Region 2, Phase 3 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 5 | Construction of Rip Rap River Defence at 14 Bala Plains, Wakenham Island, Phase 1 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 6 | Construction of Rip Rap River Defence at 4 Mochila, West Wakenham Island, Region 2 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 7 | Construction of Rip Rap River Defence at 7 Casa Paga, Leguan Island, Region 3, Phase 1 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 8 | Construction of Timber Revetment Structure along Henrietta Outfall, Leguan Island, Region 3 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 9 | Upgrading of River Defences at Solon, East Bank Essequibo, Region 3 - Phase 1 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 10 | Construction of Rip Rap River Defence at 10 Green Lake, East Bank Essequibo, Region 3 | 3 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 11 | Construction of Rip Rap Sea Defences at Cheeman's Grove, East Coast Demerara, Region 4, Phase 1 | 4 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 12 | Construction of Rip Rap Sea Defences at 12 Cottage, Mahabury, Region 4, Phase 1 | 5 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 13 | Construction of Gabion Mattress Slope at 13 Crabwood Creek, Corentyne, Region 6 | 6 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 14 | Construction of Timber Revetment at 14 Crabwood Creek, Corentyne, Region 6, Phase 2 | 6 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 15 | Placement of Rockbags to form Face Protection along Bank Lot (Maha, Corentyne, Region 6 | 6 | NPTAF 32/2018/25 | | | NCR | | 16-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 16 | Hire of Jumbo to provide Transportation Services at 16 Maha, Region 6, S.A. 2016 | 6 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 17 | Rental of Portable Toilet Units for Public Use along the Georgetown Sea Wall Road Region 4 | 4 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 18 | Working and Cleaning of the Sea Defences from Pagans (NCRD) Road to Eastern End of Superannuation, Region 2 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 19 | Working and Cleaning of the Sea Defences from Eastern End of Superannuation to Camp Road, Georgetown | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 20 | Working and Cleaning of the Sea Defences from Camp Road to Eastern Boundary of Sports, Youth and Culture Ground, Georgetown | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 21 | Working and Cleaning of the Sea Defences from Eastern Boundary of Sports, Youth and Culture Ground to Viceroy's Park, Georgetown | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 22 | Working and Cleaning of the Sea Defences from Kity Pump Station to Sophia Island, Region 4 | 4 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 23 | Working and Cleaning of the Sea Defences from UG Road to High Street, East Coast Demerara | 4 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 24 | Working and Cleaning of the Sea Defences from Sophia Island to Access Road (Island) | 4 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 25 | Supply and Delivery of Gabion Stones (Corentyne, Leguan Island) | 3 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 26 | Supply and Delivery of Bricks (Corentyne, Leguan Island) | 3 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 27 | Supply and Delivery of Concrete Fibre (Corentyne, Leguan Island) | 3 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 28 | Supply and Delivery of Gabion Mattress (Corentyne, Leguan Island) | 3 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 29 | Maintenance Works to the Concrete Structure at Cheeman's Grove, East Coast Demerara, Region 4, Phase 1 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 30 | Maintenance Works to the Concrete Structure at 12 Cottage, Mahabury, Region 4, Phase 1 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 31 | Maintenance Works to the Concrete Structure at 13 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 32 | Maintenance Works to the Concrete Structure at 14 Crabwood Creek, Corentyne, Region 6, Phase 2 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 33 | Maintenance Works to the Concrete Structure at 15 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 34 | Maintenance Works to the Concrete Structure at 16 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 35 | Maintenance Works to the Concrete Structure at 17 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 36 | Maintenance Works to the Concrete Structure at 18 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 37 | Maintenance Works to the Concrete Structure at 19 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 38 | Maintenance Works to the Concrete Structure at 20 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 39 | Maintenance Works to the Concrete Structure at 21 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 40 | Maintenance Works to the Concrete Structure at 22 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 41 | Maintenance Works to the Concrete Structure at 23 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 42 | Maintenance Works to the Concrete Structure at 24 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 43 | Maintenance Works to the Concrete Structure at 25 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 44 | Maintenance Works to the Concrete Structure at 26 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 45 | Maintenance Works to the Concrete Structure at 27 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 46 | Maintenance Works to the Concrete Structure at 28 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 47 | Maintenance Works to the Concrete Structure at 29 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 48 | Maintenance Works to the Concrete Structure at 30 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 49 | Maintenance Works to the Concrete Structure at 31 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 50 | Maintenance Works to the Concrete Structure at 32 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 51 | Maintenance Works to the Concrete Structure at 33 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 52 | Maintenance Works to the Concrete Structure at 34 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 53 | Maintenance Works to the Concrete Structure at 35 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 54 | Maintenance Works to the Concrete Structure at 36 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 55 | Maintenance Works to the Concrete Structure at 37 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 56 | Maintenance Works to the Concrete Structure at 38 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 57 | Maintenance Works to the Concrete Structure at 39 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 58 | Maintenance Works to the Concrete Structure at 40 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 59 | Maintenance Works to the Concrete Structure at 41 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 60 | Maintenance Works to the Concrete Structure at 42 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 61 | Maintenance Works to the Concrete Structure at 43 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | Procurement being conducted by Sea Defence Department | | | | | | |
| 62 | Maintenance Works to the Concrete Structure at 44 Crabwood Creek, Corentyne, Region 6 | 2 | NPTAF 32/2018/25 | | | NCR | | 30-Jan-18 | WGA Evaluators - Sea Defence Department | | | | | | | | | | |