

Last updated on February 2, 2018 by Natasha Davis Procurement Officer															BOMIS		Total days for Process from Publication of IFB to Contract Signature		
No	Description	Reg #	Ref #	Status	Estimate (\$)	Tender Process	IFB Issued/Received	Bid Opening	Procurement Stage	Contractor	Contract Price	Engineer	Remarks	Date of Contract Signature	Commencement date	Start / End	Start / End	Duration	
Miscellaneous Roads																			
Urban Roads																			
Hinterland Roads																			
1	Emergency Repairs to Linden Lethem Road (Buckstone Junction to Malaria St, 20-25km)	10	MTB 11/18		\$ 13,992,000	Restrictive	11-Jan-18	18-Jan-18	Contract Signed	International Imports and Supplies	\$ 12,664,000	Jeffrey Walcott	Bonds not required for the emergency works	22-Jan-18				21 days	12 days
2	Emergency Repairs to Linden Lethem Road (Buckstone Junction to Malaria St, 20-25km)	10	MTB 11/18		\$ 13,992,000	Restrictive	11-Jan-18	18-Jan-18	Contract Signed	Aluminium Holdings	\$ 13,426,000	Jeffrey Walcott	Bonds not required for the emergency works	22-Jan-18				21 days	12 days
3	Emergency Repairs to Linden Lethem Road (Buckstone Junction to Malaria St, 20-25km)	10	MTB 11/18		\$ 13,992,000	Restrictive	11-Jan-18	18-Jan-18	Contract Signed	JR Ranch Inc	\$ 12,820,000	Jeffrey Walcott	Bonds not required for the emergency works	22-Jan-18				21 days	12 days
4	Emergency Repairs to Hout 08 Street Along Amani to Lethem Creek, Region 9	9	NPTAF 43/3/2017/39		\$ 21,000,000	Seal Sealer			Contract Signed	JR Ranch Inc	\$ 21,000,000	Jeffrey Walcott	Procurement Conducted by Hinterland Department, Documents presented to WFG Procurement Department for Contract Preparation	10-Jan-18				2 weeks	
FRANCHISE STUDY and Design Linden Lethem Urban Road Upgrade and River Crossing at Kimpunan																			
Maintenance of Roads																			
1	Construction of Roadwork, Kity, Georgetown, Region 4	4	NPTAF 32/2018/491/2/017		\$ 95,070,110	Restrictive	5-Dec-17	12-Dec-17	Awaiting Bonds from Contractor	S Jagdishan Hardware Supplies and Construction Services	\$ 79,969,000	Sherrod Parkinson		01-Jan-18				6 months	31 days
Hinterland Coastal Airstrips																			
Bridges and Culverts																			
Sea Defence																			
1	Construction of Steel Road Pier Extension and Boat Docking Structure at Supermarket, Essequibo, Region 2	2	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
2	Construction of Rip Rap River Defence at Auzon/Wianan, Essequibo Coast, Region 2	2	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
3	Rehabilitation Works to the Sea Defences at 13 Woolley, Essequibo Coast, Region 2	2	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
4	Construction of Rip Rap River Defence at 4 Zohenda, Wakenham, Region 2, Phase 3	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
5	Construction of Rip Rap River Defence at 14 Belle Plaine, Wakenham Island, Phase 1	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
6	Construction of Rip Rap River Defence at 4 Middleton Street, Wakenham Island, Region 2	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
7	Construction of Rip Rap River Defence at 7 Casa Park, Leguan Island, Region 3, Phase 1	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
8	Construction of Timber Revetment Structure along Henrietta Outfall, Leguan Island, Region 3	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
9	Upgrading of River Defences at Solom, East Bank Essequibo, Region 3 - Phase 1	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
10	Construction of Rip Rap River Defence at 10 Greenfield, East Bank Essequibo, Region 3	3	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
11	Construction of Rip Rap Sea Defences at Cheeman's Grove, East Coast Demerara, Region 4, Phase 1	4	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
12	Construction of Rip Rap Sea Defences at 12 Cottage, Mahabury, Region 5, Phase 1	5	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
13	Construction of Gabion Mattress Slope at 13 Crabwood Creek, Coenryne, Region 6	6	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
14	Construction of Timber Revetment at 14 Crabwood Creek, Coenryne, Region 6, Phase 2	6	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
15	Placement of Rockbags to form Face Protection along Bank Lot (Maha, Coenryne, Region 6	6	NPTAF 32/2018/35			NCR		16-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
16	Hire of Lanes to Provide Transportation Services to the Region 2, S.A. and S.C.	2,4,5,6	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
17	Rental of Portable Toilet Units for Public Use along the Georgetown Sea Wall Road Region 4	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
18	Working and Cleaning of the Sea Defences from Pagans (DICKY) Road to Eastern End of Sports Ground, Region 4	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
19	Working and Cleaning of the Sea Defences from Eastern End of Sports Ground to Camp Road, Georgetown	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
20	Working and Cleaning of the Sea Defences from Camp Road to Eastern Boundary of Sports Ground, Georgetown	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
21	Working and Cleaning of the Sea Defences from Eastern Boundary of Sports, Youth and Culture Ground to Viceroy's Park, Georgetown	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
22	Working and Cleaning of the Sea Defences from Kity Pump Station to Sophia Island	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
23	Working and Cleaning of the Sea Defences from UG Road to High Street, East Coast Demerara	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
24	Working and Cleaning of the Sea Defences from Sophia Island to Access Road (Lethem)	4	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
25	Supply and Delivery of Gabion Stones (East Coast Demerara, Leguan Island)	3	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
26	Supply and Delivery of Bricks (East Coast Demerara, Leguan Island)	3	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
27	Supply and Delivery of Concrete Blocks (East Coast Demerara, Leguan Island)	3	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
28	Supply and Delivery of Gabion Mattress (East Coast Demerara, Leguan Island)	3	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
29	Maintenance Works to the Concrete Structure at Cheeman's Grove, East Coast Demerara, Region 4	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
30	Maintenance Works to the River Embankment between Peshore and Adventure, Essequibo Coast, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
31	Maintenance Works to the River Embankment at 31 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
32	Maintenance Works to the River Embankment at 32 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
33	Maintenance Works to the River Embankment at 33 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
34	Maintenance Works to the River Embankment at 34 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
35	Maintenance Works to the River Embankment at 35 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
36	Maintenance Works to the River Embankment at 36 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
37	Maintenance Works to the River Embankment at 37 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
38	Maintenance Works to the River Embankment at 38 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
39	Maintenance Works to the River Embankment at 39 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
40	Maintenance Works to the River Embankment at 40 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
41	Maintenance Works to the River Embankment at 41 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
42	Maintenance Works to the River Embankment at 42 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
43	Maintenance Works to the River Embankment at 43 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
44	Maintenance Works to the River Embankment at 44 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
45	Maintenance Works to the River Embankment at 45 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
46	Maintenance Works to the River Embankment at 46 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
47	Maintenance Works to the River Embankment at 47 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
48	Maintenance Works to the River Embankment at 48 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
49	Maintenance Works to the River Embankment at 49 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
50	Maintenance Works to the River Embankment at 50 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
51	Maintenance Works to the River Embankment at 51 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
52	Maintenance Works to the River Embankment at 52 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
53	Maintenance Works to the River Embankment at 53 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
54	Maintenance Works to the River Embankment at 54 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
55	Maintenance Works to the River Embankment at 55 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
56	Maintenance Works to the River Embankment at 56 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
57	Maintenance Works to the River Embankment at 57 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
58	Maintenance Works to the River Embankment at 58 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
59	Maintenance Works to the River Embankment at 59 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
60	Maintenance Works to the River Embankment at 60 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department						
61	Maintenance Works to the River Embankment at 61 Mary's Pleasant and Morning, Wakenham Island, Region 2	2	NPTAF 32/2018/35			NCR		20-Jan-18	WFG Evaluators - Sea Defence Department				Procurement being conducted by Sea Defence Department	</					